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1 Executive summary 
 

Una.Resin WP1 was tasked to pilot methods to accelerate cross‐disciplinary and cross‐sectoral 

collaboration and networking in addressing the priority challenges. The first of the two WP1 pilots 

described in this document aimed to developing a format for supporting systematic collaboration on 

the Una Europa priority global challenges. Under this pilot we had two separate actions: 1) Una Europa 

R&I strategy workshop and 2) Piloting a process Horizon Europe Pillar II Call matchmaking.  

The approach was aligning broadly with the Una.Resin project objectives to create a common and nearly 

barrier‐free research and innovation eco‐system for our researchers and partners and to strive to make 

our research even more interdisciplinary and international. Thus, the pilot linked to all seven 

transformation modules developed under this H2020‐SwafS. However, the most directly addressed 

transformation modules were: (1) develop a common research and innovation agenda and (7) explore 

joint university structures.  

Una Europa R&I strategy workshop 

The aim of this pilot activity was to develop an on‐line format for strategic futures discussions to identify 

emerging research areas in interdisciplinary collaborative setting. The research community is very 

insightful about the future developments, but due to the slow self‐correcting nature of research, the 

researchers are sometimes hesitant to co‐create and express their insights prior to pre‐reviewed 

processes. With this pilot, we aimed to find a way to encourage the academics to discuss their insights 

and find new collaborations beyond their research fields. To lead the participants to the grand 

challenges approach and EU’s “Approach to International R&I Collaboration in a Changing World”, we 

provided two keynote speeches: Aleksi Neuvonen, Demos Helsinki and Nienke Buisman, Head of Unit, 

Directorate‐General for Research and Innovation, Global Approach & International Partnerships, 

International Cooperation. The workshop was co‐designed and co‐facilitated by the think tank Demos 

Helsinki. 
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The feedback from attendees of the was generally very positive and enthusiastic. Many participants 

found that they lacked skills and traditions for this kind of multi‐/interdisciplinary workshop approach 

and wished for better introduction to this kind of working method. There is plenty of potential to use 

this workshop format when developing the Una Europa focus areas into interdisciplinary hubs and as 

part of the community engagement in general Una Europa strategic work. However, there is not yet 

ownership for organising and facilitation of the co‐creative futures workshops in our alliance. 

Piloting a process Horizon Europe Pillar II Call matchmaking 

The aim of this pilot activity was to develop a process for interdisciplinary matchmaking for Horizon 

Europe Pillar II calls. According to the Una.Resin WP1 benchmarking phase, there is a major interest and 

unused potential in our alliance regarding European funding, particularly Horizon Europe Pillar II 

funding. There are existing support service structures at most partner universities, thus there is 

potential to build systematic and sustainable support for the calls also on Una Europa level and to share 

each other´s best practices. In this pilot process we identified the enabling and hindering structures, 

processes, and cultures at the partner universities and at the alliance level. We also shared best 

practises and tools to create an ideal process.  

The pilot action was designed and facilitated in close collaboration with the Una Europa Research 

Coordination Cluster, the Self‐steering committee of the One Health focus area as well as the Una 

Europa Vzw external funding manager. We also had an honour to have an EC keynote speaker at the 

first of our two workshop, Research Policy Officer Jean‐Charles Cavitte. He familiarized the participants 

with EC policy and EU funded research linked to One Health. 

The feedback from participants was positive and stated that with the lessons learned we can refine this 

approach to have a winning recipe for funding. The tight schedule and the process to identify the 

proposal coordinators turned out to be the most problematic parts of our pilot process. In the horizon 

Pillar II matchmaking process the alliance should support 1) Identification of the topics and coordinators 

(starting point) 2) Collection of the EoIs 3) Matchmaking workshops 3) General info‐session about the 

funding instrument. The proposal writing support, including grant writer resources and potential travel 

funds, on the other hand should be provided by the coordinating university. We also learned that there 

is a need for online platform allowing interactive collection of expressions of interest. 

General outcomes and lessons learned 

The most important outcome of the pilot was the processes self and that they are now ready for future 

use. The pilot allowed us to develop and test the processes step by step and to identify needed tools, 

skills and human resources needed to carry out such creative collaborative interdisciplinary pathway. 

Organising this kind of workshops or matchmakings takes a lot of time and asks for understanding of 

context and networks. The process and the tools are not enough, but skilled facilitators and systematic 

communication is a key for success. The universities should consider designing and facilitation of the 

collaborative workshops, both on‐line and on‐site, as a special skill of the research professionals. There 

could be specific training for it. To accelerate the interdisciplinary research collaboration, Una Europa 

must pay more attention to matching SSH+STEM and fields and foster the cross‐focus area 

collaboration.  
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2 Overview of the evaluation 
 

2.1 Objectives and aims of the pilot  
 

 Outline the specific EC Transformation Module(s) that the pilot aimed to address.  
 What barriers to cross border and cross-sectoral research and innovation collaboration did the project 

address?  
 To what extent has the pilot project addressed the EC TM(s) towards the desired institutional 

change? 
 Indicate any lessons that were explored or drawn from other Una.Resin or related projects in the 

implementation of this pilot?  
 

The pilot addressed capacity building for collaborative research to solve grand challenges. The approach 

was comprehensive and thus linked to all seven transformation modules developed under this H2020‐

SwafS in some extend. However, the most directly addressed transformation modules were: (1) develop 

a common research and innovation agenda and (7) explore joint university structures.  

With the two actions in this pilot, we wanted to learn about the barriers and enablers in the following 

areas:   

 Building the Una Europa Network for collaborative research  

o The areas targeted in particular: international research collaboration, research 

infrastructures, ecosystems with non‐academic actors and research lifecycle (e.g. sharing, 

management, support, training personnel, opening collaboration to non‐academic 

organizational partners and citizens)    

 Working cultures 

o Inter‐, Trans‐, Crossdisciplinarity and challenge‐based approach in research collaboration 

o Workshop‐type of co‐creation in the research context 

o Foresight and futures literacy and understanding of the grand challenges in the context of 

excellence and impact, the key goals of the Una Europa partner universities. 

 Institutional processes  

o General institutional enablers and barriers for international research collaboration 

o Support for research funding: alignment of the structures and priorities of the partner 

universities 

 Incentives and practises for the researchers to build a successful Horizon Europa Pillar II proposal 

In the planning and appointing the participants and speakers, we wanted to highlight the following 

aspects in particular: 

 Equality both from the gender and career stage perspective  

 Emphasizing the save space for new ideas  

 The EC context both to the grand challenges and research funding instruments 

When setting the objectives, we considered the institutional change in particular in relation to following 

EC Transformation modules: 1) Develop activities to anticipate the potential social, environmental, and 

economic impacts of research (e.g. risk assessment, TA, foresight, Impact assessment, gender analysis; 
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2) Help develop R&I standards that enhance social responsibility, inclusiveness, sustainability of R&I 

processes and products; 3) Develop material for integration of science and society in curricula (e.g. 

covering STEM, public engagement, ethics, gender); 4) Enlarge the scope of R&I activities by fostering 

informal science education (museums, science centres), promoting citizen science, engaging civil society 

actors and citizens.   

The project aimed to target primarily: 1) The project itself (advising the R&I strategy development, 

delivering the tasked pilot); 2) Research performing organisation; 3) Researchers 4) Businesses and 

Industry R&D, Citizens and NGOs, Public authorities; 5) Beneficiaries: Una Europa organisations, 

Researchers participating  

Simultaneously to this pilot, University of Helsinki was developing a roadmap to implement the 

university’s strategy especially in the strategic aim of interdisciplinary research. The process was 

conducted in an innovative way using the methods of co‐creation. The process provided many useful 

pedagogical learnings for our pilot about how to engage the participants to the workshop and to the 

mindset of co‐learning during the process and the workshop.  

2.2 Initial design and implementation of the pilot project 
 Describe the design of the pilot project considering alignments with the overall Una.Resin project 

objectives (internal) and other Una Europa and/or European University Alliance interventions 
(external).  

 Describe the various sources of data collected and the analysis undertaken. Take into consideration 
the framework used for gathering and including feedback from your stakeholders.   

 Considering the design and implementation phases, describe the roles of the Clusters and/or Self-
Steering Committees in the delivery of the pilot?   

 What challenges were faced during the design and implementation phases of this project and how 
they were overcome or how you intend to tackle?  
 

Una.Resin WP1 was tasked to pilot methods to accelerate cross‐disciplinary and cross‐sectoral 

collaboration in addressing the priority challenges in two pilots. Under this pilot we had two separate 

actions: 1) Una Europa R&I strategy workshop and 2) Piloting a process Horizon Europe Pillar II Call 

matchmaking.  

Una Europa R&I strategy workshop 

The pilot “Developing a format for supporting systematic collaboration on the Una Europa priority global 
challenges” was originally scheduled to the second half of the project. The covid‐19 pandemic forced us 
to work on‐line and to design format for on‐line workshop. At the same time, the pandemic complicated 
not only implementation of the pilots, but also the preparation of the flagship of the project, the Una 
Europa R&I strategy. We decided to take an advantage of this workshop to collect pivotal insights also 
for the Una Europa R&I strategy development. By this we aimed to ensure that we identify the true 
needs of researchers and the barriers that they perceive as potentially hindering Una Europa R&I 
collaboration, as well as the challenges of building a larger ecosystem. These perspectives led us to 
design a three‐hour on‐line workshop, which was preceded by a pre‐assignment.  

During the planning phase, we had continuous discussions with Una Europa Vzw and with the team 

preparing the Una Europa 2030 strategy. The process and the relevant working questions were designed 

together with other Una.Resin WPs and the Research coordination cluster members. The Una.Resin 

project managers at each partner university also helped us to identify and invite participants for the 

workshop. The Una.Resin WP2 colleagues helped us to articulate relevant questions around Research 
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infrastructures and made sure that the workshop outcomes also serve their work towards the Una 

Europa RIR strategy. To support us with designing and facilitation of the R&I strategy workshop we 

recruited Demos Helsinki Think Thank. We wanted to learn from their long experience of organising co‐

creative futures workshops. The discussion groups were facilitated by colleagues from Una Europa 

Research Coordination Cluster and other Una.Resin work packages.  

With the pre assignment we wanted to tune the minds of the participants to think about 1) future 

visions 2) emerging research themes. The pre assignment also helped us to prepare the workshop 

discussion questions. As most of the participants were not familiar with Una Europa, we provided 

materials about the current excellence and priority areas of the Una Europa universities that we 

identified in the strategy benchmarking phases and about the Una Europa current priority areas. In 

addition, we wanted to provide information about the grand challenges with materials presenting Key 

strategic orientations and the clusters of the Horizon Europe; Grand challenges materials by Sitra 

(https://www.sitra.fi/en/) and Demos Helsinki; UN Sustainable Development goals 

(https://sdgs.un.org/goals). As a technical solution, we used an interactive on‐line platform Flinga 

(https://flinga.fi/). 

The on‐line Workshop consisted of two parts: 1) Keynotes about i)Una Europa, ii) Grand challenges, and 

iii) The EU’s Approach to International R&I Collaboration in a Changing World. 2) Group discussions, 

where we used on‐line canvases to structure the discussion. Each group also had an own facilitator to 

support the participants.  

Besides the aim to create an on‐line working format, the workshop advised the Una Europa R&I strategy 

preparation aimed 1) to identify research themes the Una Europa community deems as important in the 

future to solve the grand challenges and 2) to identify enablers and barriers to international research 

collaboration. The outcomes have been presented more in detail in Una.Resin Wp1 deliverable D1.1.   

Describe challenges and solutions: 

 This type of an on‐line co‐working as well as the interdisciplinary futures approach was new to 

most involved both those research professionals involved in planning and facilitating as well as 

for the academic participants. At the time when we ran the workshop, Una Europa was still 

quite new and unknown to our community. There was some resistance from the projects side to 

this kind of pilot and confusion from the researcher’s side, what is the purpose of it as it did not 

link to their current research directly. It simply took time for the participants to orientate to 

complete new type of working. However, during and after the workshop there was quite some 

excitement in the air and many of the participants wished for a follow‐up workshop in future. 

 We saw cultural differences both in how used the participants were with on‐line working as well 

as co‐creation type of working. The involvement of researchers from different career stages, 

research fields and cultural backgrounds was emphasized, but we had to limit the participant 

number to six per partner university. Unfortunately, not all registered participants showed up 

and there were participants coming and going. This underlined the essential role of the 

facilitators and ability to reorganise the groups during the workshop. Due to the tight schedule 

of the planning, the facilitators were not informed well enough before the workshop and 

facilitator role was new to many of them too. We had to be creative during the workshops, but 

we learned a lot. In future the universities should consider designing and facilitation of the 
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collaborative workshops, both on‐line and on‐site as one special skill of the research 

professionals and there could be specific training for it.  

 We learned that five participants + the facilitator is a suitable group size. However, it is hard to 

anticipate the disappearance of the participants during the workshop and there must be a 

readiness to reform the groups, if needed.  

 In future, we should put special emphasis on expanding the target group to citizens and non‐

academics with diverge backgrounds. 

 The pre‐assignment turned out to be too complicated providing too many materials.   

 Project budget was very limited what came to buying services. We convinced the think tank 

Demos Helsinki that the case is interesting, and they agreed to support us with low cost as a 

learning case also for them. We found their experience in society and research connected 

foresight work very useful and with their support we built a useful workshop format for future 

use. 

Piloting a process Horizon Europe Pillar II Call matchmaking 

The initiative to pilot HE pillar II matchmaking came from the Una Europa One Health Focus area self‐

steering committee and from the Una Europa external funding officer. It fitted perfectly to our aims to 

further develop the methods to accelerate cross‐disciplinary and cross‐sectoral collaboration in 

addressing the priority challenges and made a good use of the format and the lessons learned from the 

Una Europa R&I strategy workshop. With this pilot action we could identify institutional structures and 

processes and pilot the coordination of them.   

The whole process from first planning meetings to the evaluation phase lasted from February 2022 until 

September 2023. The pilot included the following steps: 1) Collecting expressions of interest on‐line 

using Lyyti platform (https://www.lyyti.com/en/); 2) Identification and briefing of the potential 

coordinators; 3) On‐line workshop including i) common session highlighting the European goals and the 

call particularities as well as ii) facilitated group discussion aiming to draft the core idea of the proposal 

and appointing the core group for the proposal preparation. We used the template created in the R&I 

strategy workshop (Zoom as a meeting platform and Google Slides for the on‐line canvases); 4) Hybrid 

(on‐line and on‐site) workshop for the groups of researchers who engaged with proposal preparation 

(Teams). In this workshop the participants had a change i) to learn about the call particularities and 

proposal writing in the plenary sessions, ii) get support for the proposal drafting and iii) to participate 

Una Europa One Health networking event. The workshop was organised in connection to the Una 

Europa General Assembly; 5) Proposal preparation phase; 6) On‐line evaluation questionnaire after the 

process (Lyyti platform).  

The pilot action was designed in close collaboration with several Una Europa bodies in several on‐line 

and on‐site meetings and workshops. The Una Europa Research Coordination Cluster (RCC) had a 

pivotal role in understanding the internal processes and shared with us the best practises at their home 

institutions, like the ideal questions for the expression of interest template. The RCC identified the 

contact points to reach the academics as well as supporting research funding professionals. The group 

also had an essential role in advising us with the particularities of the European funding and the local 

research funding service structures and processes. The self‐steering committee of the One Health focus 

area acted as the academic owner of the process. They both provided us important understanding of 

the needs of the academics participating the process and identified the call themes we worked with. The 

Una Europa Vzw external funding manager supported with identification of the roles of this Una Europa 
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process and provided us up‐to‐date information about the Pillar II call preparation status. Una Europa 

Vzw also supported with identification and invitation of the keynote speaker of the on‐line workshop, 

Jean‐Charles Cavitte, Research Policy Officer EC, who presented Insights on policy and EU funded 

research in the area of One Health. In addition, each academic group preparing a call proposal was 

supported by an experienced research funding professionals appointed by two Una Europa 

universities, University of Helsinki, and Ku Leuven.  

The Una Europa external funding officer made a preselection listing 37 Horizon Europe Pillar II call 

topics, which were presented to the One Health SSC. In the end four topics were chosen for the process.  

The invitation to express their interest to these calls topics was then sent to 74 academics representing 

the Una Europa focus areas. They were asked the share the invitations to their colleagues. It was shared 

also by the RCC using the internal channels at the partner institutions. In the expression of interest 

phase, we got 79 answers from five Una Europa universities. Due to minor interest towards one of the 

topics, three were chosen to the on‐line workshop. There we had 35 academic participants from the 

same five universities and in addition research professionals, who facilitated and followed the 

workshop. Finally, we had 30 participants in the hybrid meeting, which was aiming to proposal 

preparation. The evaluation questionnaire was sent to everyone, who received the original invitation to 

express their interest. We got 12 answers and from the same five universities that were involved from 

the beginning of the process.  

Describe challenges and solutions: 

 We wanted to invite researchers from various field to cross the boundaries of the STEM and SSH 

fields. To do this, we emphasised in the short call descriptions that even if the call subject was 

One Health related, the SSH input was essential to successful proposal. We advertised the 

matchmaking to all focus areas and relevant researchers at all universities. Still, mainly natural 

scientists were interested. The cross‐focus area matchmaking should be given a serious 

consideration in the long‐term when the Una Europa focus areas are further developed into 

research hubs. Also, general awareness of Una Europa and the common communication 

channels should support this aim. Una Europa could benefit from bi‐annual strategic workshops 

that would include all focus area ssc:s and different career stage researchers. The long‐ term 

collaboration allow the emerge of deep understanding that is needed for new knowledge and 

good proposals. 

 The message we got from our research community was, that besides processes for 

matchmaking, they wished for grant writing support from Una Europa. In this pilot we included 

both the matchmaking phase as well as the first steps of the proposal preparation. On the 

course of the pilot, we learned that the partner universities have very different conditions 

considering the level of support provided for the proposal preparation. In all cases, the most 

extensive support including the appointed grant writer is provided only to the proposals 

coordinated by the university. We learned that it is not possible to pool generally this support in 

Una Europa. One of the nine involved partner universities has internal selection process for the 

proposals that are coordinated by them; thus, it was important to take care that the Una Europa 

process is not conflicting with it. This is worth considering also in future when new processes are 

developed. In this pilot we navigated with the above‐mentioned conditions and needs so that 

we 1) provided general presentations about the Horizon Europe Pilar II particularities 2) we 

invited grant coaches from the coordinating universities to the on‐site workshop at Ku Leuven.  
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 We planned to use an interactive platform for collecting expressions of interest. The idea was 

that in an ideal situation the researchers could have initiated the discussion about the research 

topics already on‐line. There were some platforms, like B2B that would have been suitable and 

reasonable priced, but for our very limited project budget this was still too expensive. Instead, 

we used on‐line questionnaire platform, which allowed us to turn the answers in excel format 

and in the end to a sharable catalogue. UH appointed additional human resources to do this. In 

future, if there are more calls, it causes reasonable heavy burden to manually create a shareable 

catalogues and Una Europa should consider investing in an on‐line platform making this phase 

both easy and interactive.  

 The schedule of the pilot was tight, and we needed to go full speed ahead and learn at the same 

time. This caused confusion especially in the end of the process. The time gap between the on‐

line and the on‐site workshops was short and left little time for travel organisations. The 

participating academics asked us to organise the meeting in hybrid mode to allow all to 

participate. We still got feedback: “Very few attendees were present in Leuven. Interaction 

through mixed channels (in‐person plus on‐line) is difficult and time‐consuming” and “The hybrid 

mode (online and onsite) especially, was not suitable for in‐depth planning and discussion“. It 

also caused major confusion that this was an Una Europa signature event, but there was no 

funding from the projects or alliances side appointed to the travels of the academics. The 

expectation management failed in this sense. On the other hand we got valuable understanding 

of the expectations.  

 Appointing the coordinators was a difficult step. We got a lot of expressions of interest to 

participate the call, but few experienced enough researchers were interested to coordinate 

them. In the evaluation phase, most negative feedback was received about this phase. This was 

mostly due to the tight schedule. We had very little time to identify and brief the potential 

coordinators before the on‐line workshop.  Also, throughout the pilot as well as during the two 

workshops, we had problem with participants jumping between the call topic groups and not 

engaging to the groups. This made it hard for the coordinators to identify the “own” group.  In 

future it could make sense to have separate workshops for each topic.  

 We got only 12 answers to the evaluation form in the end of the project. We found out that 

briefing that the information will be used for development purposes is not enough to make the 

busy academics to provide evaluation insights at least long after they were involved. It could 

make sense to ask feedback after every stage, when it is still fresh in the memory participants.  

2.3 Outcomes and Impact of the pilot project 
 Discuss the key outcomes and impact of the pilot project that has or could induce institutional change. 
 How have these outcomes/impact addressed the initial aims including enabling barrier-free 

collaboration in research and innovation? 
 To what extent has the pilot project been able to translate and synthesise Una.Resin knowledge and 

innovations into accessible formats?  
 To what extent has the outcomes of the pilot project (if any) been taken up and/or influenced 

decision-makers at the various levels – institutional, national, EU (European Union)? Or what 
institutional, national and EU decisions could be influenced in the future based on this pilot? 

 

With this pilot we aimed to understand the institutional barriers and enablers to create conditions for 

barrier‐free collaboration. The pilot produced essential understanding for the Una Europa R&I strategy 

preparation and resulted in two submitted Horizon Europe Pillar II consortium proposals. One of the two 
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made it to the reserve list.  In addition, one proposal was prepared, but not submitted in this round. 

These are very concrete outcomes. The most important outcome of the pilot, thought, considering both 

actions 1) Una Europa R&I strategy workshop and 2) Piloting a process Horizon Europe Pillar II Call 

matchmaking was the process itself that is now ready for the future use. The pilot allowed us to develop 

and test the process structure step by step and to identify needed tools, skills and human resources 

needed to carry out such creative collaborative interdisciplinary processes.  

Una Europa focus areas serve as excellent communities for the creation of interdisciplinary 

understanding and cross‐discipline matchmaking.  Matchmaking seems to be particularly effective 

within the alliance context because there are additional drivers for cooperation e.g. institutional support 

and strategic alignment.  We have already shared the lessons learned with Unite!‐alliance and looked for 

ways to join the forces of our complementary alliances (research intensive universities and technical 

universities) in the area of sustainability concerning interdisciplinary consortium calls.  

Una Europa has called from EC for more bottom‐up collaborative research opportunities that are as 

open as possible in scope and allow for interdisciplinary research perspectives. Una Europa is committed 

in its strategies (Una Europa 2030 strategy and Una Europa R&I strategy) to bold interdisciplinary 

research and empowering the vital demographic, early career researchers.  

Our pilot provides essential tools and new kind of mindset to explore inter‐, trans‐ and multidisciplinary 

cooperation around R&I activities in the Una Europa and beyond in the wider ecosystem. The R&I 

strategy workshop provided an experimental approach to increase the foresight understanding in the 

academic community and encourage to recognize the weak signals of emerging research areas pivotal 

for solving the grand challenges of our time. The Horizon Pillar II process takes this to a more practical 

level and provides concrete tools for matchmaking and proposal ideation. 

The feedback from attendees of the R&I strategy workshop piloting facilitated co‐creation was positive, 

however some participants found that they lacked skills and traditions for this kind of multi‐

/interdisciplinary workshop approach and wished for better introduction to this kind of working method. 

We found that research themes raised in this workshop were often crosscutting several grand 

challenges reflecting the scientific understanding that these challenges are interlinked and cannot be 

treated as separate phenomena. Terminologies and approaches such as “grand challenges” are hence 

not always the most fruitful way to engage researchers in this kind of workshop. Researchers formulate 

their interests within the terminology and culture of their discipline. Una Europa is in an excellent 

position to share understanding between the research community and European decision makers.  

The participants of the Horizon Europe Pillar II Call matchmaking represented five of the (at the time) 

nine Una Europa universities. Not getting expressions of interest from four of the universities reflects 

partly the activity in the One Health focus area, but also the difference in the funding policies in the 

different partner countries. In some, there is a strong national funding base and horizon calls are 

considered administratively heavy and thus not desired. In addition, at the time of our pilot, our UK 

member was not sure, if the university is eligible for Horizon Europe funding. However, the evaluation 

showed that the pilot was found most successful in “establishing new contacts” and “learning about 

consortium‐based proposal preparation”. This is a remarkable outcome.  

In particular, the process provides an equal opportunity for the early career researchers to widen their 

networks. Una Europa stands for diversity, academic freedom and well‐being. The approach where 

initiative to express interest comes from Una Europa may help some to overcome institutional barriers 
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and hierarchies. The process also provides the early career researcher an opportunity to learn about the 

proposal process and the Horizon projects preparing them to become coordinators themselves in the 

future.  

Researchers’ feedback to the Una Europa pilot on Horizon Europe matchmaking 

Consultation dates: 20.6‐15.9.2023 

I found the pilot helpful for (multiple answers allowed):  

 

How satisfied were you with the different pilot phases?  

 

 

Satisfaction with the Online Workshop  

   Yes   No   I don’t know  

Was the structure of the workshop appropriate?   10   0   0  

Did you find the templates and facilitation appropriate?   9   0   1  

Did you find the presentations useful?   10   0   0  

Did you find the technical platforms appropriate (Zoom & Google 
sheets)?   9   3  4  

*3 of the 4 unsatisfied respondents worked in a 

proposal that was not submitted 

“In general the whole strategy was well 

devised. With the lessons learned we for 

sure can refine and mature this approach 

to have a winning recipe for funding.” 

 “The Una Europa pilot for matchmaking 

was useful to discover opportunities and 

get to know complementary research 

teams in participating Universities. Sadly 

enough, the mechanics of the proposal 

preparation were not targeted enough 

towards a winner application (as it 

happens in other proposals outside the 

Una Europa umbrella...).” 

 “The idea to support proposal building for 

EU calls is great but I think the process 

need to start earlier to allow the 

participants to really connect and know 

each other. More work with the potential 

coordinators in the beginning to consider 

the proposal text and scope.” 
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2.1  

2.2 Sustainability of the pilot project 
 How, when, and under what conditions will the insights and outcomes delivered through the pilot 

project be replicated/scaled up or continued?   
 How do you intend to scale up this project after the end of the programme?  
 What has been the cost-benefits analyses of the pilot actions? Elaborate on recommendations to 

national and European policy on the way forward.  
 

In the coming years, Una Europa focus areas are developing into interdisciplinary hubs for research and 

education. The hubs widen the ecosystem beyond academia to the local actors in the partner countries. 

In this co‐creation of the strategic understanding and cross‐focus area matchmaking is in pivotal role. 

The Una Europa R&I strategy format supports this work perfectly. The workshop format could be useful 

also as part of continuous collaborative strategic work that is essential for this kind of alliance. However, 

there is not yet recognised owner for this process in our community to facilitate such workshop.  

We are very confident that the Horizon Pillar II matchmaking process will be scaled up to a continuous 

Una Europa process. This process was included as a recommended action in the Una Europa R&I Funding 

Pathway (Una Europa R&I strategy Annex 1, WP1 Delivery 1.2.). As part of the R&I strategy 

implementation Roadmap (Una Europa R&I strategy Annex 2, WP1 Delivery 1.2.), the Una Europa 

partner institutions are currently discussing, how the activities to implement the Una Europa R&I 

strategy should be prioritised. This process was prioritised with highest score by the Una Europa vice 

rectors of research in their meeting 11th October 2023.  

Una Europa Research coordination cluster (RCC), the expert group of research funding advisors, has now 

been appointed as a permanent Una Europa body. This is largely because of the learnings we gained in 

this pilot and the RCC has already taken ownership of the matchmaking process. There is also natural 

continuity as University of Helsinki was the responsible organisation in this pilot and the RCC is chaired 

by UH as well thus we will make sure that all lessons learned, and the formats created will be handed 

over to the future users.  

The Una Europa focus areas are excellent incubators of interdisciplinary ideas and understanding. Still, 

the Pillar II topics are very defined, and there may be rather short time to prepare the proposals after 

the call is announced. This leads to suboptimal processes and make it difficult to ensure inclusivity of 

matchmaking. Bottom‐up interdisciplinary funding would solve this. The research community is on top 

of the insights and Europe should take advantage of it. 

The non‐academic collaborations are crucial to the successful consortium proposals and one of the 

ambitious aims of the Una.Resin project was to find ways to collaborate with the non‐academic 

partners throughout the UNA Europa R&I ecosystem. However, developing such an ecosystem takes 

time. At the stage of the pilot planning, we did not have a ready ecosystem to reach out to. As our 

primary aim was to learn about the structures and processes at the partner universities and to pilot the 

process on the Una Europa level, we decided to restrict the participation to pilot activities to the Una 

Europa level but invited some external key‐note speakers. As a next step, the process should be further 

developed on an institutional level to build ways to systematically identify infrastructures and non‐

academic collaborations relevant for the proposals. Support to Pillar II and other major European 

research funding opportunities should be pro‐active and the highest priority concerning the new Vzw 

External Funding Officer’s working time allocation. Alliance level industry collaboration, like common 
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fairs, is not a priority at this stage but should be a longer‐term goal. Connection with ecosystems of 

industry and societal actors should be linked to the activities of the academic Hubs like doctoral 

education activities and funding calls.   

Una Europa institutions are global actors, and as an alliance, we have an even broader reach. 

Understanding this reach as a responsibility and opportunity to address global challenges from diverse 

perspectives, Una Europa aims to establish multi‐lateral global partnerships and engage with global 

talent. The collaboration with the Una Europa strategic partner higher education institutions in Africa is 

progressively taking shape. In this pilot, the coordinators already involved some of their African 

partners. In future, Una Europa should involve the African partner institutions to the match‐making 

more systematically. In addition, Una Europa should stand in line with the partners in solving the 

mobility issues, like visas, of the African collaborators in participating the events organised in Europe. 

 

5 Lessons learned  
 

 Participants of both the R&I strategy workshop as well as the Horizon Europe Pillar II 
matchmaking process were very eager and pleased to work together, confirming there is a vast, 
largely untapped potential for this type of Una Europa‐led research collaboration 

 In the Horizon Europe Pillar II matchmaking process Una Europa External funding offices and the 

RCC as a permanent body should support 1) Identification of the topics and coordinators 2) 

Collection of the EoIs 3) Matchmaking workshops 3) General info‐session about the funding 

instrument. The proposal writing support, including grant writer resources and potential travel 

funds, on the other hand should be provided by the coordinating university. This must be 

communicated clearly.  

 Due to the Una.Resin project schedules, The One Health SSC meeting schedules as well as IUna 

Europa general assembly schedules, the Pillar II matchmaking process was started too late 

leaving little time between the two workshops and identification of the coordinators. In future, 

the process must be begun much ahead the tentative deadlines. However, the consolidation of 

research cooperation in focus areas and increased awareness of the alliance among the 

academic community should also contribute to the readiness to prepare joint applications. 

 Organising these kind of workshops or processes takes a lot of time and asks for understanding 

of context and networks. The process and the tools are not enough, but skilled facilitators and 

systematic communication is a key for success. It is important to make sure that the universities 

appoint working time of the RCC members and other relevant professionals for facilitation of 

workshop and processes.  

 Co‐creation and futures approach, as well as on‐line workshops are new to many academics. As 

an example, we wanted to introduce to Una Europa an approach, where the workshop starts 

with discussion instead of passive listening. In this way the participants become owners of the 

workshop rather that passive followers. This was confusing to most as we are used to that other 

set the agenda and the tone of the workshop. Still, participants were in the end very satisfied to 

collaborate and build ideas together. Una Europa should pay attention to the innovative 

pedagogics also in future, even if it is not always to most obvious way to run the workshops. 
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6 Recommendation for the future  
 

 There is a need for online platform allowing interactive collection of Expressions of interest. Una 

Europa could use an existing platform and the European platforms could be also developed. In 

short term, Una Europa should also share links to the research portals of each partner university. 

In longer term Una Europa could develop a way to harvest existing data from the research portals 

to support matchmaking. There are capabilities to develop this even in the alliance. 

 The universities should consider designing and facilitation of the collaborative workshops, both 

on‐line  and  on‐site  as one  special  skill of  the  research professionals.  There  could be  specific 

training for it.  

 Una Europa must pay more attention to matching SSH+STEM and fields and foster the cross‐focus 

area  collaboration. Our  communication  emphasising  this  seemed  not  to  be  enough,  but  this 

mindset needs to further encouraged in our alliance. 

 Una Europa should consider ways to fund mobility aiming to consortium building. The current 

situation, where  some  universities  and  some  fields  have  funding  and  others  do  not,  create 

inequality and is a barrier for excellence. 

 Una Europa should put special emphasis to develop ways on an institutional level to involve non‐

academic collaborators to the consortium on an institutional level. 

 

 

 

 

 

 


